Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry
Building 67 & 67A

Week Starting 11-1-04

4 week Rolling Schedule

ID Task Name Contr. Dur Start Finish Oct 31, '04 Nov 7, '04 Nov 14, '04 Nov 21, '04
sIM[TIW[T[F[s[sIM[TIW[T[F[s[sM[TIW|T[F[s|s[mM|[TIwW[T[F[S

1 306 d 12/8/03 2/2/05

2 Bldg. 67 Foundations 777" 1d 11/5/04 11/5/04 11/5 [7]

3 fabric & rock Crane acess 1-2 lines R&S 4d 11/2/04 11/5/04 |11/2 i R&S

4 Timber mats & plates Cal Erector 2d 11/11/04 11/12/04 11/11 |_‘ Cal Erector

5 Perf Drains @ 5 line KDS 6d 11/8/04 11/15/04 11/8 (TTARAmRAm ] KDS

6 Scaffold 67 5d 11/2/04 11/8/04

7 dismantle Conco 5d 11/2/04 11/8/04 |11/2 ] Conco

8 Rebar @ Walls 3d 11/10/04 11/12/04

9 Setcolrebar @ 1 & E Alamillo 3d 11/10/04 11/12/04 11/10 Alamillo

10 Place Shotcrete Conco 1d 11/3/04 11/3/04

11 Shoot #5 , L-H on 4 (~797") Conco 1d 11/3/04 11/3/04 | 11/3 D Conco

12 R-Wall 20d 10/29/04 11/25/04

13 Form top of wall Conco 6d 10/29/04 11/5/04 Conco

14 waterproof r wall Blues 4d 11/1/04 11/4/04 |1 LB Fslues

15 Rough in lights Sasco 3d 11/5/04 11/9/04 11/5 Sasco

16 rebar Alamillo 3d 11/10/04 11/12/04 T 11/10 illo

17 Stem wall shotcrete Conco 2d 11/15/04 11/16/04 11/15 Conco

18 Insert Drain KDS 1d 11/17/04 11/17/04 11/17 KDS

19 form Conco 5d 11/18/04 11/24/04 1118 [ Conco

20 place concrete Conco 1d 11/25/04 11/25/04 11/25 %Con

21 Cooling tower Conco 28d 11/1/04 12/8/04

22 Layout McG Hester 1d 11/1/04 11/1/04 |1 McG Hester

23 cut subgrade McG Hester 2d 11/2/04 11/3/04 |11/2 McG Hester

24 Waterproofing CT Blues 3d 11/4/04 11/8/04| ] Blues

25 Drainage system / AB McG Hester 3d 11/8/04 11/10/04 11/8 | McG Hester

26 Conduit rough-in Sasco 2d 11/11/04 11/12/04 11/11 o)

27 Formwork Conco 4d 11/15/04 11/18/04 11/15 Conco

28 Rebar Alamillo 4d 11/19/04 11/24/04 11/19 Alamill

29 Sog Conco 2d 11/25/04 11/26/04 | 1125 [ ]

30 Form walls Conco 6d 11/29/04 12/6/04 11/

31 Place Concrete Walls Conco 2d 12/7/04 12/8/04

32 N-wall 13d 10/28/04 11/15/04

33 footing Conco 2d 10/28/04 10/29/04 |_peco
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34 waterproofing - n wall Blues 2d 11/2/04 11/3/04 |11/2 Blues

35 Drain tie -in KDS 2d 11/4/04 11/5/04 7'11/4

36 rebar Alamillo 2d 11/8/04 11/9/04 11/8 Alamillo

37 form Conco 3d 11/10/04 11/12/04 11/10 co

38 place concrete Conco 1d 11/15/04 11/15/04 11/15 conco

39 CIP Walls 271d 12/8/03 12/15/04

40 UB-A line 1d 12/8/03 12/8/03

41 Form 1 side Conco 3d 11/1/04 11/3/04 |1 L conco

42 MEP wall Rough in All subs 2d 11/4/04 11/5/04 11/4 All subs

43 rebar Alamillo 2d 11/4/04 11/504| 124 [ | Alamillo

44 form 2nd side Conco 3d 11/5/04 11/9/04 11/5 [ conco

45 place concrete 1st lift Conco 1d 11/9/04 11/9/04 11/9 [ conco

46 MEP Wall Rough in All subs 3d 11/10/04 11/12/04 11/10 | All subs

47 place concrete 2nd lift Conco 1d 11/16/04 11/16/04 11/16 E conco

48 2nd Floor form deck Conco 5d 11/10/04 11/16/04 11/10 conco

49 MEP inserts All subs 4d 11/16/04 11/19/04 11”?j All subs

50 Rebar Alamillo 3d 11/18/04 11/22/04 11/18 ,_ ] Alamillo

51 Place 2nd floor concrete Conco 1d 11/23/04 11/23/04 11/23 E conco

52 Wall form final lift Conco 5d 11/17/04 11/23/04 11/17 conco

53 Rebar Alamillo 3d 11/26/04 11/30/04 11/26 [

54 Dbl -up wall form Conco 4d 12/1/04 12/6/04 n

55 Last lift Conco 1d 12/7/04 12/7/04

56 Roof forms Conco 7d 12/2/04 12/10/04

57 MEP All subs 4d 12/7/04 12/10/04

58 Rebar Alamillo 3d 12/10/03 12/12/03

59 Roof Pour Conco 1d 12/15/04 12/15/04

60 U-slab Utilities 17d 10/11/04 11/2/04

61 Bldg. 67A UB 1d 10/11/04 10/11/04

62 drainage system KDS 6d 10/26/04 11/2/04 KDS

63 U-slab Plumbing KDS 6d 10/26/04 11/2/04| T | KDS

64 3d 11/5/04 11/9/04

65 gravel blanket Conco 2d 11/5/04 11/8/04 11/5 [ conco

66 place mud slab Conco 1d 11/9/04 11/9/04 | 11% conco
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67 Structural Steel 60d 11/11/04 2/2/05

68 Crane Mobilize Cal Erector 2d 11/11/04 11/12/04 11/11 | | Cal Erector

69 Steel erection Cal Erector 7 wks 11/15/04 12/31/04 11/15

70 Weld Steel Cal Erector 11 wks 11/18/04 212105 Tuns[

71 Install Manlift Cabrillo 5d 12/13/04 12/17/04

72 Install Decking @ Bridge Romak 2d 11/18/04 11/19/04 11/18 | | Romak

73 Shotcrete after Structural Steel 3d 12/1/04 12/3/04

74 K-1, K-4 Conco 3d 12/1/04 12/3/04

75

76

77 Install Stairs 60d 10/25/04 1/14/05

78 Erect Temp Stairs Brand 3d 11/15/04 11/17/04 11/15 Brand

79 Stair #2 install Romak 10d 12/1/04 12/14/04

80 Stair #1 Install Romak 15d 12/27/04 1/14/05

81

82 Perimeter Ground grid install Sasco 11d 10/25/04 11/8/04 j Sasco

83 Dismantle Scaffold Conco 7d 10/28/04 11/5/04 —‘
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